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2009-2010 Timelines 

Broadband Technology Opportunities Program (BTOP) (via NTIA & RUS) 

Feb 17, 2009 -Federal stimulus package signed 

  -Included in package, Broadband piece $7.2 billion 

March  -Notice for comments from NTIA & RUS 

  -Responses due Apr 13 

Apr -CIO asked to lead group to pursue $250,000,000 for 

state-owned backbone, last mile, community programs, 

ask for agency partners  

May -HB 21.115: 

  Fed stimulus = $185,000,000 

  Fed Budget Stabilization = $40,000,000 

June -Work began on RFP based on Apr vision and MORENet 

input 

July -NOFA was released – grants due Aug 14 

 -Strategy changed to call for partners to meet Aug 14 

deadline 

 -Collected and reviewed the proposals from partners 

  -RFP on hold for Round #2 

-MOBroadbandNow established   

Aug 14 -Partner(s) grant applications submitted  

Oct 14  -Governor Nixon mails “partner letters of support”  

Sept/Oct -NTIA/RUS solicit feedback on Round #1 RFP process 

Dec 15, 2009 – Jan 14, 2010                                                                                                              

-Round #1 first grants awarded (initial $183 million) to 

17 states on 12/15; $7.5 million issued to LA on 1/14  

Dec 15- Spring -Round #1 grants continued to be awarded    

Feb 2                 -Federal agency workshop on Round 2 NOFAs in Eureka, 
Missouri 
-BTOP & BIP separated out in Round 2- must submit 
separate applications to NTIA and RUS  

 
Feb 5                -MOBroadbandNow Round 2 information meeting  
                          -Partner questionnaire placed on website 
 
Feb 10              -Deadline for submission of partner questionnaire 
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Feb 17      -Partner interviews: BlueBird Media, Socket 

Telecom, Big River Broadband Project, Illuminari, 
Sho-Me Technologies, The Roberts Companies 

 
Feb 18        -Partner interviews: YourTel America, Inc, City of 

Wildwood, St. Louis Broadband, Boycom Cablevision, 
ScarvNet (later called Rural Missouri Broadband) 

 
Feb-Mar 2010 -Reached out to other potential partners to solicit 

interest in MoBroadbandNow partnership 
-Assisted potential partners with their federal 
applications 

 
Mar 12                -Meeting with Governor for partner update and  
    decisions  

Mar 15                  -Original deadline for applications to federal agencies 
 
Mar 26                  -Final deadline for application to NTIA,  
                               U.S. Department of Commerce 
 
Mar 29                  -Final deadline for application to RUS,  
                               U.S. Department of Agriculture 
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State Broadband Data & Development Program                                                                                                                                             

(Data, Mapping & Planning) (via NTIA) 

 

July 1, 2009 -NTIA announces State Broadband Data and Development Grant Program (a competitive, merit-based matching grant 
program available to each state and territory) via a NOFA  

 
July 14 – Aug 14 -Applications were accepted   
 
Aug 14   -Missouri submits proposal and it was accepted by NTIA  
 
Nov 1   -A ‘substantially complete’ version of the database was due  
 

-In the state’s proposal, it was stated that Missouri could not meet this deadline, but a delivery date of Feb 1, 2010 instead 
for the first version of the substantially complete database.  (This was predicated on an award notification of early September.  
With the award date now essentially Dec 1 all these dates have shifted and a new timeline is being created.  Missouri is still striving for a 
6-9 month push to develop the first version of this data.) 

 
Nov 30    -Missouri received notification of award to the Missouri Office of Administration (award number: 29-50-M09022) 

(federal share = $1,973,382, with Missouri sharing cost = $493,346)    
 

Mar 1, 2010  -Missouri submitted a request for an extension to May 31, 2010 for the first version of the statewide map to NTIA 
 
Mar 16 -Missouri was granted the requested extension to May 31, 2010 for version one of the statewide broadband map and all 

other deliverables 
 

2010 – 2011  -See below for a new projected timeline of data collection, mapping and planning activities, along with expected deadlines 
 
Feb 17, 2011  -Final data/map is due to be posted to the Federal government’s mapping website  
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State Broadband Data & Development Program                                                                                                                                              

(Data, Mapping & Planning) (via NTIA) 

2010 Updated Data Collection & Mapping Timeline 
 

 
 

 

 

 
 
 

For more information, contact: 
Kelvin L. Simmons, Commissioner 

Office of Administration 
State Capitol Building, Room 125 

Jefferson City, MO 65101 
Phone:  573/751.1851 

Fax:  573/751.1212 
Email:  Kelvin.simmons@oa.mo.gov 

Current Timeline for Missouri Broadband Mapping

30-Nov

Task

Announcement & Notification of Award

Award documents available and finalized

Collection of publicly available sources

Review and finalization of NDA

Distribution and negotiation of NDA

Community Anchor Points Inventory and survey

Create Wired/Fixed-wireless database

Identify broadband infrastructure and services

Create data records formats for NTIA submission

Develop GIS-ready datasets

Perform field verification sampling

Spirally evolve geospatial  data

Website development

RTPT development

IT Summit development

March 31, 2010 - V1.0 V1

Quarterly Performance Reports

Quarterly Financial Reports

Proposed Adjusted Timeline for Missouri Broadband Mapping

30-Nov

Task

Announcement & Notification of Award

Award documents available and finalized

Collection of publicly available sources

Review and finalization of NDA

Distribution and negotiation of NDA

Community Anchor Points Inventory and survey

Create Wired/Fixed-wireless database

Identify broadband infrastructure and services

Create data record formats for NTIA submission

Develop GIS-ready datasets

Perform lab-based verification sampling

Perform field verification sampling

Spirally evolve geospatial  data

Website development

RTPT development

IT Summit development

May 31, 2010 - V1.0 V1

Quarterly Performance Reports

Quarterly Financial Reports

Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10

Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10


